		ИИН/БИН
Заказчик (компания)	Карачаганак Петролиум Оперейтинг Б.В. Казахстанский филиал 090300, Западно-Казахстанская область, Бурлинский район, Аксай, Промзона Тел: +7 763 222 2262, +44 208 8288 262 Факс: +7 763 222 2620, +44 208 8288 620 Эл.почта:kpo@kpo.kz	981141001567
Исполнитель (Подрядчик)	Елжас» Западно-Казахстанская область г. Уральск, п.Рыбкомбинат, ул.Рыбкомбинат, 54. 020540001762 Эл.почта:Elzhas_aks@mail.ru Тел: +8 71133 92960	БИН 020540001762

Договор (контракт)На предоставление услуг по гражданскому строительству № AP/D/14/0930 «25» 08 /2014 г
Дополнение № 06 «01» января 2018 г.

Номер документа	Дата составления
81	31.10.2018

Курс:

АКТ ПРИЕМА-ПЕРЕДАЧИ СТРОИТЕЛЬНО-МОНТАЖНЫХ РАБОТ

Номер по порядку	Наименование работ (в разрезе их подвидов в соответствии с технической спецификацией, заданием, графиком выполнения работ при их наличии)	Дата выполнения работ*	Единица измерения	Выполнено работ			
				количество	цена за единицу *(тенге)*	стоимость *(тенге)*	Стоимость в тенге, только для контрактов, заключенных в валюте, отличной от тенге
1	2	3	4	5	6	7	8
1	CoN 18/C/06195 Временная площадка для капитального ремонта скважины 312D	01/10/18-31/10/18.	Услуги	1	29 125 072,35	29 125 072,35	
2	CoN 18/C/07424 Ремонт соединительной дороги № 21. Дополнительные работы согласно SI 3437 rev 1, SI 3450 rev 1	01/10/18-31/10/18.	Услуги	1	21 813 647,52	21 813 647,52	
3	CoN 18/C/06196 Подъездная дорога к скважине - 312D	01/10/18-31/10/18.	Услуги	1	13 417 563,82	13 417 563,82	
4	CoN 18/C/06197 Аварийная дорога к скважине - 312D	01/10/18-31/10/18.	Услуги	1	14 165 352,48	14 165 352,48	
			Итого без НДС:			78 521 636,17	
			НДС по ставке (указать ставку) 12 %			9 422 596,34	
			Всего с НДС			87 944 232,51	

Сведения об использовании запасов, полученных от заказчика

наименование, количество, стоимость

Приложение: Перечень документации Заявка на оплату № 81 за Октябрь 2018 года

Стороны подтверждают, что работы оказаны в полном объеме и в сроки, предусмотренные контрактом.

Сдал (Исполнитель)

должность подпись расшифровка подписи

Директор Курмангалиев М.К.

М.П.

Принял (Заказчик)

должность подпись расшифровка подписи

Начальник участка по строительству и пусконаладке
Отдела Общего Проектирования КПО б.в.: Ф. Капальдо/Н. Фрислар

Дата подписания (принятия) работ (услуг) 31/10/18

М.П.

*Заполняется в случае, если даты выполненных работ приходятся на различные периоды, а также в случае, если даты выполнения работ и даты подписания (принятия) работ различны.

		ИИН/БИН
Customer (Company)	Karachaganak Petroleum Operating B.V. Kazakhstan Branch 090300 West-Kazakhstan Oblast Burlin Region Aksai, Promzona Tel: +7 763 222 2262, +44 208 8288 262 Fax: +7 763 222 2620, +44 208 8288 620 Email:kpo@kpo.kz	981141001567
Contractor	LLP "Elzhas" West - Kazakhstan oblast Uralsk, Zachagansk, Rymkombinat, 54 BIN 020540001762 Эл.почта:Elzhas_aks@mail.ru Тел: +7 113392960,	020540001762

Contract (agreement)Delivery-acceptance of services of civil engineering № AP/D/14/0930 «25» 08 /2014
Amendment № 06 «01» January 2018 year.

Document №	Document date
81	31.10.2018

ACT OF ACCEPTANCE OF CONSTRUCTION AND INSTALLATION WORK

Rate:

Consecutive number	Name of work (in the context of their subspecies in accordance with the technical specifications, job, work schedule, if available)	Date of performed work*	Unit	Work performed			
				quantity	unit price,(KZT)	value, (KZT)	value in KZT, only for contracts concluded in a currency different from KZT
1	2	3	4	5	6	7	8
1	CoN 18/C/06195 Temporary site for work over at well 312D	01/10/18-31/10/18.	SERVICES	1	29 125 072,35	29 125 072,35	
2	CoN 18/C/07424 Repair link road # 21. Additional works as per SI 3437 rev 1, SI 3450 rev 1	01/10/18-31/10/18.	SERVICES	1	21 813 647,52	21 813 647,52	
3	CoN 18/C/06196 Access road to well 312D	01/10/18-31/10/18.	SERVICES	1	13 417 563,82	13 417 563,82	
4	CoN 18/C/06197 Emergency road to well 312D	01/10/18-31/10/18.	SERVICES	1	14 165 352,48	14 165 352,48	
			Total without VAT:			78 521 636,17	
			VAT at [specify rate] 12 %			9 422 596,34	
			Total with VAT			87 944 232,51	

Data on the use of inventories received from the customer

name, quantity, value

Enclosure: List of documents AFP, Payment Application № 81 October 2018.

The parties confirm that the work is rendered in full and within the time stipulated by the contract.

Delivered (Contractor) _____ position signature printed name

Director: Kurmangaliyev M.

Stamp here

Accepted (Customer) _____ position signature printed name

KPO b.v. Title GP Construction and Commissioning Manager: F Capaldo / N. Frieslaar

Date of signing (acceptance) of works (services) 31/10/18

Stamp here

*To be filled in if the dates of the performed works fall for different periods, as well as the date of execution of works and the date of signing (acceptance) of works are different.