Форма К-1

ИИН/БИН
230740036397
030440007859

Заказчик: Государственное учреждение "Отдел культуры, развития языков, физической культуры и спорта" Капшагайского района", Алматинская область, Капшагайский район, Казинский сельский округ, село Казинка, ул. Б.МОМЫШ ҰЛЫ, дом 15, тел.: 87077729506

Исполнитель: Товарищество с ограниченной ответственностью "Асыл Тау", 040700, Республика Казахстан, Алматинская область, Илийский район, сельский округ Отеген батыр, улица Отеген батыр, Микрорайон Арман, дом № 66А, тел.: +7 (727) 954 09 86

Договор (контракт): Договор № 1 от 17 мая 2024 г. (Субподряд)

Номер документа	Дата составления
48	28.11.2024

АКТ ВЫПОЛНЕННЫХ РАБОТ (ОКАЗАННЫХ УСЛУГ)

№ п/п	Наименование работ (услуг) с указанием характеристики, марки, типа, размера и иных признаков, позволяющих индивидуализировать работы (услуги)	Срок выполнения работ (оказания услуг)	Содержание хозяйственной операции, шифр операции, номер счета бухгалтерского учета, по которому отражается выполнение работ (оказание услуг)	Единица измерения	Выполнено работ (оказано услуг)			
					количество	цена за единицу	стоимость	в том числе НДС в т.ч.
1	2	3	4	5	6	7	8	9
	Капитальный ремонт Дома культуры с.Казинка Капшагайского района Алматинской области			Работа		1 095 842 572,00	95 892 572,00	1 095 842 572,00
				Итого		X	95 892 572,00	1 095 842 572,00

Общая стоимость выполненных работ (оказанных услуг): _____ тенге

Прилагаемые документы: Акты на скрытые виды работ, исполнительная документация, акты испытаний, акты промывки, акты гидравлических испытаний, акты на замену оборудования, акты на замену материалов, акты на замену технологических трубопроводов, акты на замену технологических трубопроводов, акты на замену технологических трубопровод

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

Заказчик:
ГУ "Отдел культуры, развития языков, физической культуры и спорта" БИН 230740036397

Руководитель _____ **Бектенов К.А.**

Эксперт(ы) технического надзора:
ТОО "Шебер Курылысшы"

_____ Канаев С.Е.

Подрядчик:
ТОО "Асыл-Тау" БИН 030440007859

Директор _____ **Мамырбаев Е.Н.**

Форма по КС-2

Приказ Комитета по статистике
министерства национальной экономики
Республики Казахстан от 28 апреля 2015 года № 19

Заказчик: ГУ "Отдел строительства, архитектуры и градостроительства Каркаралинского района" БИН 150740003526

Генеральный подрядчик: ТОО "Алиев-Тау" БИН 110340004551

Объект: 17-262 Капитальный ремонт Дома культуры с.Карабулак Каркаралинского района Алматинской области

Вид деятельности:

Договор подряда (контракта) на строительство № 7 от 17.05.2016 г.

Акт приемки выполненных работ № 2

за июнь 2016 г.

Сметная стоимость в ценах 2001 г.

№ п/п	№ сметного расчета	Шифры и номера позиций	Наименование работ и затрат	Единица измерения	Количество	Стоимость единицы измерения		Стоимость выполненных работ				Накладные расходы	Сметная прибыль	Всего стоимость выполненных работ
						Всего	в том числе заработная плата	Всего	в том числе заработная плата	в том числе эксплуатация машин и механизмов				
1		2	3	4	5	6	7	8	9	10		11		12
			РАЗДЕЛ 1. Внутренние инженерные сети (АС-1)											
	1	[illegible]	[illegible]	м	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]		[illegible]
			[illegible]			[illegible]	[illegible]	[illegible]	[illegible]			[illegible]		
2	2	[illegible]	[illegible]	м	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]
			[illegible]			[illegible]	[illegible]	[illegible]	[illegible]			[illegible]		
			Итого по разделу 1	руб										[illegible]
			РАЗДЕЛ 2. Наружные инженерные сети (АС-1)											
3	1	[illegible]	[illegible]	м	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]		[illegible]
			[illegible]			[illegible]	[illegible]	[illegible]	[illegible]			[illegible]		
4	2	[illegible]	[illegible]	м	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]
			[illegible]			[illegible]	[illegible]	[illegible]	[illegible]			[illegible]		

5	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
6	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
7	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
		[illegible]	Итого									[illegible]
		РАЗДЕЛ 3. [illegible]										
		[illegible]										
8	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
9	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
		[illegible]										
10	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
		[illegible]	Итого									[illegible]
		РАЗДЕЛ 4. [illegible]										
11	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
12	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
13	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

			[illegible]	Total									[illegible]
			РАЗДЕЛ 5. [illegible]										
14	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
15	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
16	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
17	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]	Total									[illegible]
			РАЗДЕЛ 10. [illegible]										
18	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
19	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]	Total									[illegible]
			РАЗДЕЛ 11. [illegible]										
20	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
21	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]		
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]		
					РАЗДЕЛ III. Контроль
			Контроль АО-ЗУ [illegible]		
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			ИТОГО ПО РАЗДЕЛУ 12	Тенге								[illegible]
			[illegible]	Тенге								[illegible]
			[illegible]	[illegible]	[illegible]							[illegible]
			[illegible]									[illegible]
			[illegible]	[illegible]	[illegible]							[illegible]
			[illegible]									[illegible]
			[illegible]	[illegible]	[illegible]							[illegible]
			[illegible]									[illegible]
			[illegible]									[illegible]
			[illegible]									[illegible]
			[illegible]									[illegible]
			[illegible]									[illegible]
			[illegible]									[illegible]
			[illegible]									[illegible]
			[illegible]									[illegible]

Сдал (Подрядчик):

[illegible]

(наименование организации, бизнес идентификационный номер или индивидуальный идентификационный номер)

Мамырбаев Е.Н.

(должность, подпись, расшифровка подписи)

Место печати (при наличии)

Место печати (при наличии)

Эксперт(ы) технического надзора:

Место печати (при наличии)

Эксперт(ы) авторского надзора:

Принял (Заказчик):

[illegible]

(наименование организации, бизнес идентификационный номер или индивидуальный идентификационный номер)

[illegible]

(должность, подпись, расшифровка подписи)

Место печати (при наличии)

ТОО «Шөлді Құрылысшы»

[illegible]

(должность, подпись, расшифровка подписи)

[illegible]

Место печати (при наличии)

Форма по КФД 0

Приложение к
акту приемки-передачи
Республиканского государственного
№

Заказчик: ГУ "Отдел культуры, физической культуры и спорта Жаркаинского района" БИН 210340000197

Исполнитель: ТОО "Кумис-Бау" БИН 190440000969

Стройка: 1-й этап ремонта Дома культуры Кенесары по Жаркаинскому району

Объект: 3.1 Дом культуры

Договор строительного подряда: № 7 от 17.05.2024 г.

Акт приемки-передачи от 10.07.2026

№ ... раздел 2020 ремонт под ... 3-1-2 ... показатели

Сметная стоимость 1000

№ п/п	№ локальной сметы	Шифр расценки	Наименование работ и затрат	Ед. измерения	Количество		Стоимость единицы, тенге		Стоимость всего, тенге					Сметная трудоемкость	Ресурсы заказчика
							всего	в т.ч. заработная плата	всего	в т.ч. заработная плата		всего	в т.ч. заработная плата		
1	2	3	4	5	6		7	8	9	10		11	12	13	14
			РАЗДЕЛ 1. Фундамент												
	1	[illegible]	[illegible]	м	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	
					[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]			
	2	[illegible]	[illegible]	м	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	
					[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]			
	3	[illegible]	[illegible]	м	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	
					[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]			
	4	[illegible]	[illegible]	м	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	
					[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]			

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]	[illegible]								
			[illegible]	[illegible]								
			[illegible]	[illegible]							

		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]
		[illegible]											[illegible]

Сметчик (Составитель)

ТОО [illegible]

[illegible]
(должность, подпись, расшифровка подписи)
идентификационный номер

Мамырбаев Е.Н.
(должность, подпись, расшифровка подписи)

Место печати (при наличии)

Место печати (при наличии)
Технический надзор

Место печати (при наличии)
Технический надзор

Проверил (Эксперт)

ГУ [illegible]

[illegible]

[illegible]
(должность, подпись, расшифровка подписи)

Место печати (при наличии)

ТОО "Шебер Курылысшы"
[illegible]
(должность, фамилия, имя, отчество, индивидуальный

ТОО "[illegible] - проект"
[illegible]
(должность, фамилия, имя, отчество, индивидуальный

Заказчик: [illegible]

Подрядчик: ООО "[illegible]" [illegible]

Стройка: [illegible]

Объект: [illegible]

Договор подряда: [illegible]

Акт выполненных работ № [illegible]

за [illegible]

№ п/п	[illegible]	[illegible]	Наименование работ и затрат	Единица измерения	Количество		Стоимость единицы, руб.		Фактически выполнено				Выполнено с начала года	Остаток сметной стоимости с учетом выполненных работ, руб.
					[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
1	2	3	4	4	5	6	6	7	8	9	10	11	12	13
[illegible]														
1	1	[illegible]	[illegible]	[illegible]	35	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
2	2	[illegible]	[illegible]	[illegible]	35	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]	
			Нормированный прогиб [illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	–	[illegible]	–	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			Итого											[illegible]
Раздел 1. [illegible]														
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			Итого											[illegible]
Раздел 2. [illegible]														
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			Итого											[illegible]
Раздел 3. [illegible]														
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]
			[illegible]	[illegible]								[illegible]

[illegible]

[illegible]

[illegible]

(наименование организации, бизнес идентификационный номер или индивидуальный идентификационный номер)

Мамырбаев Е.Н.

(должность, подпись, расшифровка подписи)

Место печати (при наличии)

[illegible]

[illegible]

Место печати (при наличии)

Эксперт(ы) авторского надзора :

Приложение 1

[illegible]

[illegible]

Батаева К.А. _____

достоверность подписи, [illegible]

[illegible]

РГКП "[illegible] Курмангазы"

Кулеев С.Е. _____

достоверность фамилии, имени, отчества, [illegible]

[illegible]

Ирмаков А. _____

достоверность [illegible]

[illegible] 1302

Форма по КС-2

[illegible]

Заказчик [illegible]

Подрядчик [illegible]

Стройка [illegible]

Объект [illegible]

Договор подряда (контракт) [illegible]

Акт выполненных работ № [illegible]

[illegible]

№ п/п	[illegible]	Шифр и номер позиции норматива	Наименование работ и затрат	Единица измерения	Количество	Стоимость единицы измерения, руб.		Стоимость всего, руб.				Трудоемкость		Трудоемкость всего, чел.-ч
						всего	в том числе [illegible]	всего	в том числе					
									[illegible]	[illegible]	[illegible]			
1		2	3	4	5	6	7	8	9	10	11	12	13	14
			РАЗДЕЛ 1. [illegible]											
			[illegible]											
1	1	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
2	2	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
3	3	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			Итого											

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	–	[illegible]	–	[illegible]	–	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

			[illegible]		
11	12	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]		
13	2	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]		
			Электрооборудование [illegible]		
7	32	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]		
			Кабельная [illegible]		
17	11	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]		
			Трубы		
19	26	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]		
20	23	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]		
21	10	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]		
			[illegible]	[illegible]	
			ИТОГО ПО АКТУ:	[illegible]	
			[illegible]	[illegible]	[illegible]
			[illegible]		

	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]

| | | |

Форма по ОКУД 0

Приложение к приказу
Министерства финансов
Российской Федерации
от 15.12.2020 № 346

Заказчик: БУ "Отдел культуры, развития физической культуры и спорта" Кетовского района" ИНН 4501000000

Подрядчик: ООО "Альянс-Групп" ИНН 4501000000

Стройка: 19-2022 Капитальный ремонт Дома культуры с.Карайбалы Кетовского района Курганской области

Объект: 2-1 Дом культуры

Договор (контракт) № 2 от 15.05.2024

Акт выполненных работ № 2

за январь 2024 г. (отчетный период с 01.01.2024 по 31.01.2024)

№ п/п	Код позиции по смете	Обоснование (код вида работ, ресурса)	Наименование работ и затрат	Единица измерения	Количество		Стоимость единицы измерения, руб.		Стоимость всего, руб.		Стоимость материалов заказчика, руб.	Стоимость выполненных работ, руб.	Вычет возвратных материальных ресурсов, руб.
					всего по смете	в т.ч. выполнено	всего	в т.ч. оплата труда рабочих	всего	в т.ч. оплата труда рабочих			
1		2	3	4	5		6	7	8	9	10	11	12
			Раздел 1. Основные конструкции										
			Раздел 1.1. Фундаменты										
1	36	ГЭСН 01-01-030-02	Разработка грунта с перемещением до 40 м бульдозерами мощностью 79 кВт (100 л.с.), группа грунтов 2	100 м³	4,8		[illegible]	–	[illegible]	–	–	[illegible]	[illegible]
			ОТ = [illegible] ОТм = [illegible]				[illegible]	–	[illegible]			[illegible]	
2	41	ГЭСН 01-01-033-01	Засыпка вручную траншей, пазов, ям, котлованов песчаным грунтом с трамбованием	100 м³	9,2		[illegible]	–	[illegible]	–	–	[illegible]	[illegible]
			ОТ = [illegible] ОТм = [illegible]				[illegible]	–	[illegible]			[illegible]	
3	54	ГЭСН 01-02-057-02	Устройство основания под фундаменты щебнем	100 м³	4,7		[illegible]	–	[illegible]	–	[illegible]	[illegible]	[illegible]
			ОТ = [illegible] ОТм = [illegible]				[illegible]	–	[illegible]			[illegible]	
4	77	ГЭСН 06-01-001-07	Опалубка фундаментов ленточных: деревянная	100 м² опалубки	19		[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]



Казиев Шолпан Ілиясқызы

ТОО "Жасыл Тау"

(наименование организации, бизнес-идентификационный номер или индивидуальный идентификационный номер)

Мухамедиев Е.Н.

(должность, подпись, расшифровка подписи)

М.П. (при наличии)

Руководитель организации)
Эксперт ответственного надзора:

Мухамедиев Е.Н. (при наличии)
Эксперт ответственного надзора:

Принял Пазылов К.

ГУ "Комитет контроля, регистрации и лицензирования недвижимости" Комитета строительного надзора"

(наименование организации, бизнес-идентификационный номер или индивидуальный идентификационный номер)

Пазылов К.А.

(должность, подпись, расшифровка подписи)

М.П. (при наличии)

ТОО "Шебер Құрылысшы"
Бошин С.Е.

(должность, фамилия, имя, отчество, индивидуальный

ТОО "ДИАС - проект"
Горячев Е.А.

(должность, фамилия, имя, отчество, индивидуальный

Форма по КС-2

Приложение № 1

Приложение к приказу Минстроя России

Унифицированная форма № КС-2

Утверждена Постановлением Госкомстата России от 11.11.1999 № 100

Заказчик: [illegible]

Подрядчик: ТОО "[illegible]" [illegible]

Стройка: [illegible]

Объект: [illegible]

Вид деятельности по ОКДП: [illegible]

Договор подряда (контракт) № [illegible] от [illegible]

Акт выполненных работ № 28

за [illegible] 2022 г. [illegible]

Отчетный период: [illegible]

№ п/п	№ позиции по смете	Шифры и номера расценок	Наименование работ и затрат	Единица измерения	Количество		Стоимость единицы, тенге		Стоимость всего, тенге		Трудоемкость, чел.-ч	Машины, маш.-ч	Сметная трудоемкость	Зачет авансовых платежей, тенге
					всего с начала строительства	в т.ч. с начала отчетного периода	всего	в т.ч. строительных работ	всего	в т.ч. строительных работ				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
			РАЗДЕЛ 1. [illegible]											
1	1	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
2	2	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
3	3	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible] 430[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

| | | |

[illegible]

[illegible]

Заказчик: [illegible]

Плательщик: ООО "[illegible]" [illegible]

Грузополучатель: [illegible]

Основание: [illegible]

Договор поставки товаров № [illegible] от 17.05.2021 г.

Адрес поставки товаров: [illegible]

№ п/п	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
							[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
							[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
1	[illegible]	3	4	[illegible]	[illegible]	5	6	7	8	9	10	11	[illegible]
ЛОТ № 1. Функционал под БМК													
[illegible]													
1	1	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	–	[illegible]	[illegible]
2	2	[illegible]	[illegible]	[illegible]	[illegible]	–	[illegible]	–	–	[illegible]	[illegible]
3	3	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	–	[illegible]	[illegible]
4	4	[illegible]	[illegible]	[illegible]	[illegible]	–	[illegible]	–	–	[illegible]	[illegible]
5	5	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	–	[illegible]	[illegible]

			[illegible]	
			[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
		[illegible]		
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

[illegible]	[illegible]	—	[illegible]	—	[illegible]	—	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	—	[illegible]	[illegible]
[illegible]	[illegible]	—	[illegible]	—	[illegible]	—	[illegible]
[illegible]	[illegible]	—	[illegible]	—	[illegible]	—	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	—	[illegible]	—	[illegible]	—	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

		[illegible]								[illegible]
		[illegible]								[illegible]
		[illegible]								[illegible]
		[illegible]								[illegible]
		[illegible]								[illegible]
		[illegible]								[illegible]
		ИИН:								[illegible]
		Номер НДС								[illegible]
		[illegible]								[illegible]
		[illegible]								[illegible]

Сылтамалар:

ТОО "Асыл-Тау"

(наименование организации, бизнес-идентификационный номер или индивидуальный идентификационный номер)

Мынгрбаев Е.Н.

(должность, подпись, расшифровка подписи)

Место печати (при наличии)

Исполнитель (ответственный):
[illegible]

Исполнитель (при наличии):
[illegible] надзора:

Приложения:

[illegible]

Бектенов К.А.

(должность, подпись, расшифровка подписи)

Место печати (при наличии)

ТОО "Шебер Курылысшы"
Канаев С.Е.

(должность, фамилия, имя, отчество, индивидуальный

ТОО "ДИАС - проект"
[illegible]

(должность, фамилия, имя, отчество, индивидуальный

[illegible] 1 [illegible]

[illegible]

[illegible]

Заказчик: [illegible]

Исполнитель: [illegible]

Стройка: [illegible]

Объект: [illegible]

Договор подрядного подряда № [illegible]

АКТ выполненных работ №[illegible]

за [illegible] [illegible]

Отчетный период (месяц, год)

№ п/п	№ позиции по смете	Шифр норм, код ресурса	Наименование работ, затрат	Единица измерения	Количество		Стоимость единицы, руб.					Общая стоимость, руб.	
							Всего	Основная заработная плата	Эксплуатация машин	Материалы	Оборудование		
1	2	3	4	5	6	7	8	9	10	11	12	13	14
			РАЗДЕЛ 2. [illegible]										
			[illegible]										
1	14	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
2	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

1	11	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]									
			Подготовительные работы [illegible]									
4	21	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]									
5	23	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]									
			[illegible]	Итого								[illegible]
			РАЗДЕЛ 2. [illegible]									
			Монтажные [illegible]									
6	26	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]									
			Конструкции									
7	27	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]									
			Конструкции									
8	28	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]									
			Монтажные [illegible]									
9	29	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
			[illegible]									
			[illegible]	Итого								[illegible]
			ИТОГО ПО [illegible]	Итого								[illegible]
			[illegible]	%	[illegible]							[illegible]
			[illegible]									[illegible]
			[illegible]	%	[illegible]							[illegible]
			[illegible]									[illegible]
			[illegible]	%	100							[illegible]